



**Software Engineering Institute**

**Carnegie Mellon University®**



# **The Business Case for Systems Engineering: Comparison of Defense-Domain and Non- Defense Projects**

**Presenter: Joseph P. Elm**

**The Software Engineering Institute (SEI)  
a DoD Research FFRDC**



**Software Engineering Institute**

**Carnegie Mellon University®**



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>27 OCT 2014</b>		2. REPORT TYPE <b>N/A</b>		3. DATES COVERED	
4. TITLE AND SUBTITLE <b>The Business Case for Systems Engineering: Comparison of Defense-Domain and Non-Defense Projects</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S) <b>Elm /Joe</b>				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Software Engineering Institute Carnegie Mellon University Pittsburgh, PA 15213</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release, distribution unlimited.</b>					
13. SUPPLEMENTARY NOTES <b>The original document contains color images.</b>					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>SAR</b>	18. NUMBER OF PAGES <b>31</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

This material is based upon work funded and supported by the Department of Defense under Contract No. FA8721-05-C-0003 with Carnegie Mellon University for the operation of the Software Engineering Institute, a federally funded research and development center.

NO WARRANTY. THIS CARNEGIE MELLON UNIVERSITY AND SOFTWARE ENGINEERING INSTITUTE MATERIAL IS FURNISHED ON AN “AS-IS” BASIS. CARNEGIE MELLON UNIVERSITY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. CARNEGIE MELLON UNIVERSITY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

This material has been approved for public release and unlimited distribution except as restricted below.

This material may be reproduced in its entirety, without modification, and freely distributed in written or electronic form without requesting formal permission. Permission is required for any other use. Requests for permission should be directed to the Software Engineering Institute at [permission@sei.cmu.edu](mailto:permission@sei.cmu.edu).

Carnegie Mellon® is registered in the U.S. Patent and Trademark Office by Carnegie Mellon University.

DM-0001821


# Challenges in DoD Acquisition

## ***GAO-09-362T - Actions Needed to Overcome Long-standing Challenges with Weapon Systems Acquisition and Service Contract Management***

- “costs ... increased 26% and development costs increased by 40% from first estimates”
- “programs ... failed to deliver capabilities when promised—often forcing warfighters to [maintain] legacy systems”
- “current programs experienced, on average, a 21-month delay in delivering initial capabilities to the warfighter”

## **Although DoD is the largest acquirer in the world, acquisition troubles remain <sup>1</sup>**

- |  |     |
|--|-----|
| • 2011 MDAP RDT&E cost growth (mean)       | 84% |
| • 2011 MDAP Procurement cost growth (mean) | 28% |
| • Effectiveness (1984-2011)                | 89% |
| • Suitability (1984-2011)                  | 72% |
| • Nunn-McCurdy breach rate from 1997-2011  | 31% |



1. “Performance of the Defense Acquisition System 2013 Annual Report” Table 2-3, page 34)

# Root Cause of Poor Program Performance

## Inadequate Systems Engineering!

- Finding from *Performance of the Defense Acquisition System 2013 Annual Report*
  - **Dominant root cause** of MDAP Cost Growth
- Finding from *GAO-09-362T*
  - “... managers rely heavily on assumptions about system requirements, technology, and design maturity, which are consistently too optimistic. These gaps are largely the result of a **lack of a disciplined systems engineering analysis** prior to beginning system development ...”

### MDAP Cost Growth: PARCA Root Cause Analysis<sup>1</sup>

<i>Dominant</i>	
10 of 18 (56%)	Poor management performance <ul style="list-style-type: none"><li>• <b>Systems engineering</b></li><li>• Contractual incentives</li><li>• <b>Risk management</b></li><li>• Situational Awareness</li></ul>
5 of 18 (28%)	Baseline cost and schedule estimates <ul style="list-style-type: none"><li>• <b>Framing assumptions</b></li></ul>
4 of 18 (22%)	Change in procurement quantity
<i>Infrequent</i>	
1 of 18	Immature technology, excessive manufacturing, or integration risk
2 of 18	Unrealistic performance expectations
1 of 18	Unanticipated design, engineering, manufacturing or technology issues
None	Funding inadequacy

1. “Performance of the Defense Acquisition System 2013 Annual Report” Table 2-3, page 34)

# Why Do We Fail to Utilize Good SE Practices?

**It's difficult to justify the costs of SE in terms that project managers and corporate managers can relate to.**

- The costs of SE are evident
  - Cost of resources
  - Schedule time
- The benefits are less obvious and less tangible
  - Cost avoidance (e.g., reduction of rework from interface mismatches)
  - Risk avoidance (e.g., early risk identification and mitigation)
  - Improved efficiency (e.g., clearer organizational boundaries and interfaces)
  - Better products (e.g., better understanding and satisfaction of stakeholder needs)

**We need to quantify the effectiveness and value of SE by examining its effect on project performance?**



# The 2012 SE Effectiveness Study

## Purpose

- Strengthen the business case for SE by relating project performance to the use of SE practices.

## Method

- Contact development projects using the resources of NDIA, AESS, and INCOSE.
- Survey projects to assess their
  - SE activities
  - Project performance
  - Degree of challenge
- Process responses to identify statistical relationships between parameters.

## Survey Tenets

- All data is submitted anonymously and handled confidentially by the SEI.
- Only aggregated non-attributable data is released.



**Software Engineering Institute**  
Carnegie Mellon University®




**Software Engineering Institute** | Carnegie Mellon University®

BCSE: Defense vs. Non-Defense Projects  
27-Oct-2014

© 2014 Carnegie Mellon University

# The Bottom Line: SE = Performance

## Program Performance vs. Total SE



Gamma = 0.49

p-value < 0.001

Across ALL projects,  
1/3 are at each  
performance level

For **Lower SEC**  
projects, only **15%**  
**deliver** higher  
performance


For **Middle SEC**  
projects, **24%** deliver  
higher performance

For **Higher SEC**  
projects, **57%** deliver  
higher performance

Gamma = 0.49  
represents a **VERY**  
**STRONG** relationship

# For Challenging Projects SE is even MORE important


Perf vs. SEC\_Total (Low PC)



Gamma = 0.34      p-value = 0.029

**A STRONG relationship between Total SE and Project Performance for LOWER CHALLENGE projects**

Perf vs. SEC\_Total (High PC)




Gamma = 0.62      p-value = 0.000

**A VERY STRONG relationship between Total SE and Project Performance for HIGHER CHALLENGE projects**



# Study Participants

## Participant Solicitation

- Contacted key members of major defense contractors to promote study participation
- Contacted the memberships of NDIA SE Division, IEEE AESS, and INCOSE




## Collected 148 valid responses




# SE Deployment and Performance

## SYSTEMS ENGINEERING DEPLOYMENT




## PROJECT PERFORMANCE




# Total SE vs. Project Performance

Project Performance vs. Total SE (defense)




A **Very Strong** relationship between applied SE and Project Performance for both Defense and non-Defense Projects

Project Performance vs. Total SE (non-defense)



# Architecture vs. Project Performance


## Perf vs. SEC\_ARCH (defense)



A **Strong** relationship between Architecture activities and Project Performance for Defense Projects


A **Very Strong** relationship for non-defense projects

## Perf vs. SEC\_ARCH (non-defense)




# Requirements Dev't & Mg't vs. Performance

## Perf vs. SEC\_REQ (defense)




A **Very Strong** relationship between Requirements activities and Project Performance for both Defense and non-Defense Projects

## Perf vs. SEC\_REQ (non-defense)



# Risk Management vs. Project Performance


## Perf vs. SEC\_RSKM (defense)



A **Moderate** relationship between Risk Management activities and Project Performance for Defense Projects


A **Very Strong** relationship for non-defense projects

## Perf vs. SEC\_RSKM (non-defense)



# Trade Studies vs. Project Performance


## Perf vs. SEC\_TRD (defense)



A **Very Strong** relationship between Trade Study activities and Project Performance for Defense Projects


A **Strong** relationship for non-defense projects

## Perf vs. SEC\_TRD (non-defense)




# Summary of Relationships -1

Performance vs. SE Capability



# Summary of Relationships -2



**Next Steps: Investigate the differences between SE deployment / effectiveness in defense and non-defense domains to find “transplantable” best practices**

# Questions for Further Study

On non-defense projects, why are SE activities in Requirements, Architecture, Risk Management, and Verification more effective than those on defense-related projects?

On defense projects, why are SE activities in Trade Studies, IPTs, and Project Monitoring and Control more effective than those on non-defense projects?

Why is the relationship between Project Challenge and Project Performance stronger for non-defense projects?

Why is the relationship between Prior Experience and Project Performance stronger for non-defense projects?

# SEI – Your Resource for Software and Systems Engineering

THANK  
YOU

For more information, contact

## Software Engineering Institute

4500 Fifth Avenue  
Pittsburgh, PA 15213-2612

[info@sei.cmu.edu](mailto:info@sei.cmu.edu)

412-268-5800

1-888-201-4479

OR

Joseph P. Elm

[jelm@sei.cmu.edu](mailto:jelm@sei.cmu.edu)

412-268-9132





**Software Engineering Institute**

**Carnegie Mellon University®**



***BACK UP***



**Software Engineering Institute**

**Carnegie Mellon University®**



# References

Elm, J.; Goldenson, D.; El Emam, K.; Donatelli, N.; Neisa, A. “**A Survey of Systems Engineering Effectiveness – Initial Results**”. Carnegie Mellon University; Pittsburgh, PA. 2007  
(available at <http://resources.sei.cmu.edu/library/asset-view.cfm?assetid=8493>)

Elm, J.; Goldenson, D. “**The Business Case for Systems Engineering Study: Results of the Systems Engineering Effectiveness Survey**”. Carnegie Mellon University; Pittsburgh, PA 2012  
(available at <http://resources.sei.cmu.edu/library/asset-view.cfm?assetid=34061>)


Elm, J.; Goldenson, D. “**The Business Case for Systems Engineering Study: Detailed Response Data**”. Carnegie Mellon University; Pittsburgh, PA 2012  
(available at <http://resources.sei.cmu.edu/library/asset-view.cfm?assetid=73582>)

Elm, J. “**The Business Case for Systems Engineering Study: Assessing Project Performance from Sparse Data**”. Carnegie Mellon University; Pittsburgh, PA 2012  
(available at <http://resources.sei.cmu.edu/library/asset-view.cfm?assetid=34055>)

Elm, J.; Goldenson, D. “**The Business Case for Systems Engineering: Comparison of Defense Domain and Non-Defense Projects**”. Carnegie Mellon University; Pittsburgh, PA 2014  
(available at <http://resources.sei.cmu.edu/library/asset-view.cfm?assetid=?????>)

# IPT Utilization vs. Project Performance


## Perf vs. SEC\_IPT (defense)



A **Strong** relationship between IPT Utilization and Project Performance for Defense Projects


A **Moderate** relationship for non-defense projects

## Perf vs. SEC\_IPT (non-defense)




# Project Planning vs. Project Performance

## Perf vs. SEC\_PP (defense)




A **Very Strong** relationship between Project Planning activities and Project Performance for both Defense and non-Defense Projects

## Perf vs. SEC\_PP (non-defense)




# Verification vs. Project Performance

## Perf vs. SEC\_VER (defense)




## Perf vs. SEC\_VER (non-defense)



A **Very Strong** relationship between Verification activities and Project Performance for both Defense and non-Defense Projects

# Validation vs. Project Performance


## Perf vs. SEC\_VAL (defense)



Gamma = 0.45

A **Very Strong** relationship between Validation activities and Project Performance for both Defense and non-Defense Projects


## Perf vs. SEC\_VAL (non-defense)



Gamma = 0.47


# Product Integration vs. Project Performance

## Perf vs. SEC\_PI (defense)




A **Very Strong** relationship between Product Integration activities and Project Performance for both Defense and non-Defense Projects

## Perf vs. SEC\_PI (non-defense)




# Configuration Mg't vs. Project Performance

## Perf vs. SEC\_CM (defense)




A **Very Strong** relationship between Configuration Management activities and Project Performance for both Defense and non-Defense Projects

## Perf vs. SEC\_CM (non-defense)



# Monitoring & Control vs. Project Performance


## Perf vs. SEC\_PMC (defense)



A **Very Strong** relationship between Project Monitoring and Control activities and Project Performance for Defense Projects


A **Strong** relationship for non-defense projects

## Perf vs. SEC\_PMC (non-defense)



# Prior Experience vs. Project Performance


## Perf vs. EXP (defense)



A **Weak** relationship between Prior Experience and Project Performance for Defense Projects


A **Strong** relationship for non-defense projects

## Perf vs. EXP (non-defense)



# Project Challenge vs. Project Performance

## Perf vs. PC (defense)




Gamma = -0.08

A **Weak Negative** relationship between Project Challenge and Project Performance for Defense Projects

A **Moderate Negative** relationship for non-defense projects


## Perf vs. PC (Non-defense)



Gamma = -0.24

# Early SE vs. Project Performance


## Perf vs. Early\_SE (defense)



## Early SE

- Project Planning
- Requirements Development
- Trade Studies
- Product Architecture

## Perf vs. Early\_SE (non-defense)



Gamma = 0.61

A **Very Strong** relationship between Early SE activities and Project Performance for both Defense and non-Defense Projects

Gamma = 0.62